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ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT

MARCH 1999
TDD: S05-9807-004A Report Period: 2/28/99-3/27/99
PAN: 058U0401SI : ‘ , Approved Period of -
TDD Name: Daelyte Performance: 7/8/98-11/30/98
City: Detroit Percent TDD Technically
County: Wayne o : Complete (Hours): 97%
State: Michigan - . Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny o Expended (Hours): Current
U.S. EPA Project Manager: Lall Funding: CERCLA-Removal
Contractor: Ecology & Environment, Inc. . Activity Type: Site Assessment

Contractor Project Manager: Detroit/Hellie

m

PROGRESS MADE DURING REPORTING PERIOD

TDD closed. ODCs include past telephone charges (September-October 1998).

DELIVERABLES
Deliverable : Due Date Date Delivered
-Site Assessment Report - 11/30/98 9/16/98

DIﬁFiCULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD
Noﬁe. |
ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD
None. ' |

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.

000598

US EPA RECORDS CENTER REGION 5



04/09/1999 ' Ecology and Environment, Inc.
START 5 Contract: 68-W6-0011

TDD Financial Status Report - Cost Detail
Month Ending: 03/27/1999
' TDD:  S05-9807-004A .
TDOD Name:  DAELYTE SERVICES

Regular O.T. : - . O.T.
. Current Current Regular To
Hours Month Month To Date Date

non-responsive

* Confidential Business Information - Not for Release ***

= 000599



: l

ECOLOGY and ENVIRONMENT, INC. { fii

Other Direct Cost Detail Report 7
|
|
I

By TDD/PAN Number
START Reglon 5
Tab_le F-8
Contract Number: 68-W6-0011 _ ' ' Voucher: 43
Month Ending: 03/27/1999 ' . : . . Date:  4/2/1999
TDDNumber: S05-9807-004A : Site Name/Task Desc: DAELYTE SERVICES

1 Site Inspections
non-responsive

009000

*** Confidential Business Information - Not for Release ***



-quY‘OMf
ECOLOGY AND ENViRONMENT, INC.

START TDD PROGRESS REPORT
DECEMBER 1998

~ TDD: S05-9807-803 Report Period: 11/29/98-12/26/98

PAN: 058UACOITA : Approved Period of

TDD Name: Daelvte o : Performance: 7/8/98-9/30/98

City: Detroit ' ' - Percent TDD Technically

County: Wayne Complete (Hours): N/A

State: Michigan Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny Expended (Hours): N/A

U.S. EPA Project Manager: Lall - Funding: CERCLA-Removal
Contractor: Ecology & Environment, Inc. Activity Type: Analytical Services

Contractor Project Manager: Hendren

Charges for analytical services plus a subcontract handling fee appear in this invoice.

000561



01/06/1999 Ecology and Environment, Inc.
START 5 Contract: 68-W6-0011

TDD Financial Status Report - Cost Detail
Month Ending: 12/26/1998
TDD:  S05-9807-803
TDD Name:  DAELYTE SERVICES

Reguiar O.T. oT.
Current Current Regular - To
Hours Month Month To Date Date

non-responsive

*** Confidential Business information - Not for Release ***

000562



ECOLOGY and ENVIRONMENT, INC. ;.
Other Direct Cost Detail Report ﬁ_ j
By TDD/PAN Number
START Region 5

Table F-8
Contract Number: 68-W6-0011 Voucher: 40
Month Ending: 12/26/1998 Date:  1/4/1999
TDDNumber: S05-9807-803 Site Name/Task Desc: DAELYTE SERVICES
. - " Analytical Services

non-responsive

£3G000

**+ Canfidantial Rucinace Infarmatinn - Nnt far Ralaaca ***



Y

ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT

NOVEMBER 1998
TDD: S05-9807-004A Report Period: 11/1/98-11/28/98
PAN: 058U0401SI - Approved Period of
TDD Name: Daelyte Performance: 7/8/98-11/30/98
City: Detroit Percent TDD Technically
County: Wayne Complete (Hours): 97%
State: Michigan Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny Expended (Hours): Current
U.S. EPA Project Manager: Lall Funding: CERCLA-Removal
Contractor: Ecology & Environment, Inc. Activity Type: Site Assessment

Contractor Project Manager: Detroit/Hellie

IL.

III.

IvV.

PROGRESS MADE DURING REPORTING PERIOD

START conducted administrative activities. ODCs this month include postage. A total of
4.5 labor hours were incurred in September; these hours appear in this month’s invoice due
to a timesheet amendment.

DELIVERABLES
Deliverable Due Date Date Delivered
-Site Assessment Report 11/30/98 9/16/98

DIFFICULTIES ENCOUNTERED AND ACTION T;f\KEN THIS PERIOD
None.

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD
Close TDD.

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.

0006C3



12/07/1998 Ecology and Environment, Inc.

P

START 5 Contract: 68-W6-0011

TDD Financial Status Report - Cost Detail
Month Ending: 11/28/1998
TDD:  S05-9807-004A
TDD Name:  DAELYTE SERVICES

Regular O.T. O.T.
Current  Current Regular To
Hours Month Month To Date Date

non-responsive

*** Confidential Business Information - Not for Release ***

000604



12/04/1998 ~ Ecology and Environment, Inc.
START 5 Contract : 68-W6-0011

TDD Financial Status Report - Labor Detail
Month Ending: 11/28/1998
TDD:  S05-9807-004A

TDD Name: DAELYTE SERVICES

HOURS
Current Month Project to Date
Name P-Level Regular Overtime TOTAL Regular Overtime TOTAL
non-responsive

000603

** Confidential Business Information - Not for Release ***



Contract Number: 68-W6-0011

Month Ending: 11/28/1998

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detaii Report
By TDD/PAN Number
START Region 5
Table F-8

Voucher:

Date:

39
12/7/1998

TDDNumber: S05-9807-004A

>
&
o
=p]
g
)]

Site Name/Task Desc: DAELYTE SERVICES
Site Inspections

non-responsive

++* Confidential Business Information - Not for Release ***

r?



ECOLOGY AND ENVIRONMENT, INC.

START TDD PROGRESS REPORT ) ) 3 779
OCTOBER 1998
TDD: S05-9807-004A , Report Period: 9/27/98-10/31/98
PAN: 058U0401SI Approved Period of .
TDD Name: Daelyte _ Performance: 7/8/98-11/30/98
City: Detroit - Percent TDD Technically
County: Wayne ' Complete (Hours): 95%
State: Michigan Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny - Expended (Hours): Current’
U.S. EPA Project Manager: Lall Funding: CERCLA-Removal
Contractor: Ecology & Environment, Inc. Activity Type: Site Assessment

Contractor Project Manager: Detroit/Hellie

L. PROGRESS MADE DURING REPORTING PERIOD
START completed analytical data validation. A total of 3 labor hour credits for hours
mischarged in August appears in this invoice. ODCs this month include telephone,
photodevelopment, and gloves.

I1. DELIVERABLES

Deliverable ' Due Date Date Delivered
-Site Assessment Report 11/30/98 9/16/98

III. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD
None: _

IV. ANTICIPATED ACTIVITIES DURING NEXT kEPORTING PERIOD
Provide support to OSC as needed. Close TDD.

V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.



14/10/1998 Ecology and Environment, Inc.

START 5 Contract: 68-W6-0011
TDD.Financial Status Report - Cost Detail
“Month Ending: 10/31/1998 S ' 00878;\,

TDD: $05-9807-004A
TDD Name: DAELYTE SERVICES

Reguiar O.T. . O.T.
Current  Current Regular To

Hours Month Month o Da
non-responsive

*** Confidential Business Information - Not for Release ***



11N 0/1.598- Ecology and Environment, Inc.

START 5 Contract : 68-W6-0011

TDD Financial Status Report - Labor Detail
Month Ending: 10/31/1998 =~ - 600721
TDD:  S05-9807-004A '

TDD Name: DAELYTE SERVICES

HOURS
Current Month : Project to Date
Name ' P-Level Begular  Overlime TOTAL  Regular  Qvertime TOTAL.
non-responsive

*+* Confidential Business Information - Not for Reléase e



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 5
Table F-8 :
Voucher:

Contract Number:

Month Ending: 10/31/1998

68-W6-0011
’ ) Date:

37
11/10/1998

Site Name/Task Desc: DAELYTE SERVICES

TDDNumber: 505-3807-004A
S Site Inspections

non-responsive

*** Confidential Eusiness Information - Not for Release ***

¢sL000



ECOLOGY AND ENVIRONMENT, INC. |
START TDD PROGRESS REPORT
SEPTEMBER 1998

TDD: S05-9807-004A ' Report Period: 8/30/98-9/26/98

PAN: 058U0401SI Approved Period of

TDD Name: Daelyte Performance: 7/8/98-11/30/98

City: Detroit ' Percent TDD Technically

County: Wayne . Complete (Hours): 96%

State: Michigan : Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny: - Expended (Hours); Current

U.S. EPA Project Manager: Lall ' Funding: CERCLA-Removal
Contractor: Ecology & Environment, Inc. Activity Type: Site Assessment

Contractor Project Manager: Detroit/Hellic

IL.

IIL

IV.

PROGRESS MADE DURING REPORTING PERIOD

START completed analytical data validation, and completed 5nd submitted the final Site
Assessment Report to U.S. EPA. Telephone, photodevelopment, and travel (for a Cleveland
START member supporting field work in August) charges appear in this invoice. .

DELIVERABLES
Deliverable ' ' Due Date Date Delivered
-Site Assessment Report 11/30/98 . 9/16/98

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD
None. |
ANTICIPATED ACTIVITIES DURING _NEXT REPORTING PERIOD |
Will clése TDD. |
COSTS INCURRED BUT N.OT lNVOlCEb/COMMENT S ON COST

None.

000628



10/20/1998 . ~ Ecology and Environment, Inc.
START 5 Contract: 68-W6-0011
TDD Financial Status Report - Cost Detail
Month Ending: 09/26/1998
TDD:  S05-9807-004A

TDD Name: DAELYTE SERVICES

Regular o.T. ' o.T.
Current Current Regular - To

non-responsive

*** Confidential Business Information - Not for Release ***

000629



10/12/1998 Ecology and Environment, Inc.
START 5 Contract : 68-W6-0011

TDD Financial Status Report - Labbr Detail
Month Ending: 09/26/1998
TDD:  S05-9807-004A

TDD Name:  DAELYTE SERVICES

| 000630

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detall Report ' 3

By TDD/PAN Number

START Region 5
Voucher: 36

Table F-8
Date: 10/8/1998

Contract Number: 68-W6-0011

Month Ending: 09/26/1998
Site Name/Task Desc: DAELYTE SERVICES
C Site Inspections

non-responsive

TDDNumber: S05-9807-004A

19000

*** anfidantial Riucinace Infarmatinn - Nat f~r Rals ~~ e



ECOLOGY and ENVIRONMENT, INC. @ Page 22 of 37

Contract Travel Detail Report by TDD

START Region 5
Voucher: 36

Date: 11/4/1998

Contract Number: 68-W6-0011
Month Ending: 09/26/1998
Site Name: DAELYTE SERVICES TDD No: S05-9807-004A
: ' PAN: 8U04 01 SI XX Emp. Name: BOWERMAN, JUSTINW
Leave Date/Time Retum Date/ Time Amount

Acct Detailed Description
non-responsive

Date

269000

**¢ Confidential Business Information - Not for Release ***



ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT
"~ AUGUST 1998

TDD: $05-9807-004A Report Period: 8/2/98-8/29/98

PAN: 058U0401SI S : Approved Period of

TDD Name: Daelyte N : ) Performance: 7/8/98-11/30/98

City: Detroit j " Percent TDD Technically

County: Wayne : _ Complete (Hours): 105%

State: Michigan e "~ ‘Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny . Expended (Hours): Current

U.S. EPA Project Manager: Lall - Funding: CERCLA-Removal
Contractor: Ecology & Environment, Inc. Activity Type: Site Assessment

Contractor Project Manager: Detroit/Hellie

IL.

IIL.

IV.

PROGRESS MADE DURING REPORTING. PERIOD .

START completed the Sampling Plan and site assessment, prepared the Site Assessment
Report, and conducted analytical data validation. Oil for'a U.S. EPA vehicle was incorrectly
charged to this TDD in August;.an adjustment has been requested and will appear on a
subsequent invoice. Other charges this month include fuel (for U.S. EPA vehicle), video-
tape, sludge sampler, and hazard categorization supplies.

DELIVERABLES
Deliverable Due Date Date Delivered
-Site Assessment Report 11/30/98

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

- START submitted a TDD amendment request to increase hours to 200.

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

Will complete the Site Assessment Report.

- COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.

000644



09/17/1998 * ) Ecology and Environment, inc.
START 5 Contract: 68-W6-0011

TDD Financial Status Report - Cost Detail
Month Ending: 08/29/1998
TDD:  S05-9807-004
TDD Name:  DAELYTE _
Regular- O.T. ' O.T.

Current  Current Regular To
Hours Month Month To Date Date
non-responsive

*** Confidential Business Information - Not for Release *** .

000645



09/16/1998 - Ecology and Environment, Inc.
START 5 - Contract : 68-W6-0011

- TDD Financial Status Report - Labor Detail
Month Ending: 08/29/1998
TDD:  S05-9807-004

TDD Name:  DAELYTE

non-responsive

000645

++* Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 1

By TDD/PAN Number
START Region 5
Table F-8
Contract Number: 68-W6-0011 Voucher: 35
Month Ending: 08/29/1998 Date:  9/14/1998
TDDNumber: S05-9807-004 " Site Name/Task Desc:  DAELYTE

Site Inspections

non-responsive

L¥9000

*+ Confidential Business Information - Not for Release ***



~

Contract Number:

ECOLOGY and ENVlRONMENT, INC. 5
Contract Travel Detail Report by TDD

Page 22 of 34
. START Region 5
68-W6-0011 Voucher: 35
Month Ending: 08/29/1998 Date: 9/14/1998
Site Name: DAELYTE TDD No: S05-9807-004
PAN: 8U04 01 SI XX Emp. Name:  HELLIE, ANNE E
Date Acct Detailed Description Leave Date/ Time Return Date / Time Amount
non-responsive

879000

** Canfidential Busineas Infarmatinn - Nnt far Releaca ***



\

ECOLOGY AND ENVIRON_MENT, INC.
START TDD PROGRESS REPORT

JULY 1998
TDD: S05-9807-004 . L Report Period: 6/28/98-7/31/98
PAN: 058U0401SI o Approved Period of
TDD Name: Daelyte _ ' Performance: 7/8/98-
City: Detroit = ' ~ ~ Percent TDD Technically :
County: Wayne : : ' - Complete (Hours): Data not available.
State: Michigan _ " Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny j Expended (Hours):
U.S. EPA Project Manager: Lall ' Funding: CERCLA-Removal

Contractor: Ecology & Environment, Inc.. ~ - . Activity Type: Site Assessmént
Contractor Project Manager: Detroit/Hellie- :

IL.

III.

IV.

PROGRESS MADE DURING REPORTING PERIOD
START prepared Sampling Plan. ODC charges for computer, telephone, film, vidéotapc
and tweezers (for performing hazard categorization) appear in this i invoice. The cost of the

tweezers was shared w1th another site (SOS 9806-0 14) at which they were used.

DELIVERABLES

Deliverable ‘ ‘ _ Due Date Date Delivered

DIFFICULTIES EN_COUNTERED AND ACTION TAKEN THIS PERIOD
None.

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

Will conduct site assessment.

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

‘Other direct costs whlch were committed during: the following month(s) do not appear in

this invoice. Following the receipt and approval of the vendors invoice, the costs will be
charged to the program and will appear in a subsequent invoice. o
July: ‘ Expendables $201.44

001214



08/13/1998  * ~ Ecology and Environment, Inc.
' START 5 Contract: 68-W6-0011

TDD Financial Status Report - Cost Detail
Month Ending: 08/01/1998
TDD:  S05-9807-004
TDD Name:  DAELYTE o
' ' Regular . O.T.

. Current  Current Regular
Hours Month Month To Date
non-responsive

O.T.:

To
Date

«** Confidential Business information - Not for Release ***

001215



08/12/1998 . : Ecology and Environment, Inc.
START 5 Contract : 68-W6-0011

TDD Financial Status Report - Labor Detail
Month Ending: 08/01/1998
TDD:  S05-9807-004 |

TDD Name:  DAELYTE -

Cur Mon Project to Date
Qvertime TOTA

non-responsive

0012186

© =~ Confidential Business Information - Not for Release _"'_



Contract Number:

Month Ending:

ECOLOGY and ENVIRONMENT, INC
Other Direct Cost Detail Report

By TDD/PAN Number .
START Region 5 -
Table F -8 - A
e
68-W6-0011 Voucher: 34
08/01/1998 : Date: 8/13/1998

TDDNumber: S05-9807-004

L12100

Site Name/Task Desc: DAELYTE

Site Inspections

non-responsive

&

*** Confldential Business Information - Not for Release ***



ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT

MARCH 1998

TDD: S05-9712-003

PAN: 7D0301SI

TDD Name: Daelyte Services

City: Detroit

County: Wayne

State: Michigan

" U.S. EPA Project Officer: Nabasny

U.S. EPA Project Manager: Lall
Contractor: Ecology & Environment, Inc.
Contractor Project Manager: Detroit/Elliott

Report Period: 3/1/98-3/28/98
Approved Period of '
Performance: 12/3/97-2/28/98
Percent TDD Technically
Complete (Hours): 65%
Projected Date when TDD will be 75%
Expended (Hours): IAOC 2/19/98
Funding: CERCLA
Activity Type: Site Assessment

Labor dollars reflect retroactive annual salary adjustment.

099746



04/16/1998 _ Ecology and Environment, Inc.
START 5 Contract: 68-W6-0011

TDD Financial Status Report - Cost Detail
Month Ending: 03/28/1998
.TDD:  S05-9712-003

TDD Name: DAELYTE SERVICES SITE

Regular O.T. O.T.

Current  Current Regular To

Month Month ' 2 te
non-responsive

“** Confidential Business Information - Not for Release ***

000747



ECOLOG_Y and ENVIRONMENT, INC.
Other Direct Cost Detail Report 1

By TDD/PAN Number ' Iy
START Region §
Table F -8
Contract Number: 68-W6-0011 Voucher: 30
Month Ending: 03/28/1998 ' Date:  4/12/1998

TDDNumber: S05-9712-003 . Site Name/Task Desc: DAELYTE

Site Inspecti'ons
non-responsive

000

¥

8 :

*** Confidential Business Information - Not for Release ***



| ECOLOGY and ENVIRONMENT, INC. @
Contract Travel Detail Report by TDD .
Contract Number:  68-We-0011 - START Reglon 8
Month Ending: 03/28/1998

Site Name: DAELYTE

Page 15 of 38

Voucher: 30

Date: 4/12/1998

TDD No: S05-9712-003

PAN: 7D03 0t SI XX Emp. Name:

cct Detailed Description

Leave Date / Time

non-responsive

Return Date / Time " Amount

LOCO

¥

6

*** Confidential Business Information - Not for Release ***



ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT
FEBRUARY 1998

TDD: S05-9712-003 ' Report Period: 2/1/98-2/28/98

PAN: 7D0301SI ' : Approved Period of

TDD Name: Daclyte Services ' ; Performance: 12/3/97-2/28/98

City: Detroit Percent TDD Technically

County: Wayne : Complete (Hours): 65% -

State: Michigan ' ‘ Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny ' ~ Expended (Hours): IAOC 2/19/98
U.S. EPA Project Manager: Lall Funding: CERCLA

Contractor: Ecology & Environment, Inc. ' Activity Type: Site Assessment

Contractor Project Manager: Detroit/Elliott

IL.

HI.

IV.

PROGRESS MADE DURING REPORTING PERIOD

START prepared and submitted the Letter Report. START PM signed TDD IAOC on
2/19/98..

DELIVERABLES

Deliverable Due Date Date Delivered
Letter Report . 2/28/98 2/19/98

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD
None. | |
ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD
None. | |
COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

i
None.

000928

recycled paper ' ccology nnd environment



04/02/1998. - , , Ecology and Environment, Inc. | _
" START 5 Contract: 68-W6-0011
TDD Financial Status Report - Cost Detail
-Month Ending: 02/28/1998 .

TDD:  S05-9712-003
TDD Name: DAELYTE SERVICES SITE

Regular O.T. v O.T.
Current  Current Regular To
1 ape Month Month TogDate Date

non-responsive

*** Confidential Business Information - Not for Release ***

- 000929

recycled paper ' R . ccology and -environmens



04/01/1998 ' Ecology and Environment, Inc. /
| START 5 Contract : 68-W6-0011

TDD Financial Status Report - Labor Detail
Month Ending: 02/28/1998
TDD:  S05-9712-003 '

~

TDD Name: DAELYTE SERVICES SITE

HOURS
Current Month Prc_>'|ect to Date
Name P-Level Regular Overtime TOTAL Regular Overtime TOTAL
non-responsive

009949

recycled paper -~ ceology and environment

*** Confidential Business Information - Not for Release *** -



ECOLOGY and ENVIRONMENT, INC. §°¢

Other Direct Cost Detail Report ?@

By TDD/PAN Number
START Region §

ot
t

Table F-8
Contract Number: 68-W6-0011 ' : Voucher: 29
Month Ending: 02/28/1998 ' , Date:  4/1/1998
o . ]
=
TIPNumber: S05-9712-003 Site Name/Task Desc:  DAELYTE
% Site Inspections
3

non-responsive

uswuoaAud puy {Fojnsa

Iv6GL0

*** Confidential Business Information - Not for Release ***



ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT
. JANUARY 1998

TDD: S05-9607-016 a " Report Period: 12/28/97-1/31/98

PAN: 6U1601SI Approved Period of

TDD Name: Daelyte Performance:

City: Detroit Percent TDD Technically

County: Wayne Complete (Hours):

State: Michigan Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny Expended (Hours): Cancelled

U.S. EPA Project Manager: Lall Funding: '
Contractor: Ecology & Environment, Inc. ' Activity Type:

Contractor Project Manager: Detroit

000485



02/19/1998 . Ecology and Environment, Inc.
~ START 5 Contract: 68-W6-0011
TDD Financial Status Report - Cost Detail
Month Ending: 01/31/1998

TDD:  S05-9607-016
TDD Name:  DAELYTE

Regular O.T. 0.T.

Current Current :
Month  Month

non-responsive

** Confidential Business Information - Not for Rel_ease -

000AS?



ECOLOGY and ENVIRONMENT, INC. i p
Other Direct Cost Detail Report : i
By TOD/PAN Number
START Region 5

Tabie F -8
Contract Number 68-W6-0011 - Voucher: 28
Month Ending: 01/31/1998 : Date.  2/18/1998
TDDNumber: S05-9607-016 ) Site Name/Task Desc: DAELYTE

Site Inspections

non-responsive

V000

]
]

*** Confidential Business Information - Not for Release ***



ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT
JANUARY 1998

TDD: S05-9712-003 Report Period: 12/28/97-1/31/98

PAN: 7D0301SI Approved Period of

TDD Name: Daelyte Services " Performance: 12/3/97-2/28/98

City: Detroit : ' . Percent TDD Technically

County: Wayne Complete (Hours): 45%

State: Michigan Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny : Expended (Hours): 2/28/98

U.S. EPA Project Manager: Lall Funding: CERCLA

Contractor: Ecology & Environment, Inc. Activity Type: Site Assessment

Contractor Project Manager: Detroit/Elliott

111

Iv.

PROGRESS MADE DURING REPORTING PERIOD

START prepared the Letter Report. g
- \

DELIVERABLES

-Letter Report 02/28/98

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD
None.
ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

None.

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.

0

091068

C



02/19/1998

Ecology and Environment, Inc.
START 5 Contract: 68-W6-0011
TDD Financial Status Report - Cost Detail

Month Ending: 01/31/1998
TDD:  S05-9712-003

" TDD Name: DAELYTE SERVICES SITE

Regular - O.T. )
.Current Current . Regular
Hours Month Month To Date

non-responsive

*** Confidential Business Information - Not for Release ***

O.T.
To
Date



021.19/1998“ . Ecology and E'nvironment, Inc.
START 5 Contract : 68-W6-0011

TDD Financial Status Report - Labor Detail -
Month Ending: 01/31/1998
TDD: $05-9712-003

TDD Name:  DAELYTE SERVICES SITE

non-responsive

091079

#» Confidential Business:Information - Not for Release ***



ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT

DECEMBER 1997
TDD: 505-9712-003 Report Period: 11/30/97-12/27/97
PAN: 7D0301SI _ _ Approved Period of
TDD Name: Daelyte Services Performance: 12/3/97-2/28/98
City: Detroit Percent TDD Technically
County: Wayne o Complete (Hours): 26%
State: Michigan : Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny Expended (Hours): 1/30/98
U.S. EPA Project Manager: Lall Funding: CERCLA
Contractor: Ecology & Environment, Inc. Activity Type: Site Assessment

Contractor Project Manager: Detroit/Elliott

IL

IIL

IV,

PROGRESS MADE DURING REPORTING PERIOD

START conduct_ed site assessment.

DELIVERABLES
Deliverable . DueDate Date Deliveréd
-Letter Report - 02/28/98

DIFFICULTIES ENCOUNTERED AIND ACTION TAKEN THIS PERIOD
None.

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD |
Prepare draft Letter Report and submit for START editorial review.

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.

00-0843



7 .
o1/18/fbes - : Ecology and Environment, Inc.
| START 5 Contract: 68-W6-0011

TDD Financial Status Report - Cost Detail
Month Ending: 12/27/1997
TDD:  S05-9712-003 '
TDD Name: DAELYTE SERVICES SITE

'Regular O.T. O.T.
Current Current Regular To
Hours Month Month To Date Date

non-responsive

*** Confidential Business Information - Not for Release ***

000844



!
01/17/1I9'98 . Ecology and Environment, Inc.

START 5§ Contract : 68-W6-0011

TDD Financial Status Report - Labor Detail
Month Ending: 12/27/1997
TDD:  S05-9712-003

TDD Name: DAELYTE SERVICES SITE

HOURS
_ Current Month Project to Date
Name ' P-Level Reqular Overtime TOTAL Regular Overtime TOTAL
non-responsive

000845

*** Confidential Business Information - Not for Release ***



ECOLOGY AND ENVIRONMENT, INC,
START TDD PROGRESS REPORT
'FEBRUARY 1997

. TDD: S05-9607-016

PAN: 6U1601SI
TDD Name: Daelyte
City: Detroit
County: Wayne

‘State: Michigan

U.S. EPA Project Off‘icer: Nabasny
U.S. EPA Project Manager: Lall

Contractor: Ecology & Environment, Inc."

Contractor Project Manager: Detroit/

Report Period: 01/26/97-02/22/97
Approved Period of
Performance: 7/31/96-

- Percent TDD Technically

_Complete (Hours): Data not available.

Projected Date when TDD will be 75%
Expended (Hours): Cancelled

Funding:

Activity Type:

000572



03/07/1997 ' ' Ecology and Environment, Inc.

~ START 5 Contract: '68-W6-0011
TDD Financial Status Report - Cost Detail
FEB 1997 -

TDD: $05-9607-016
TDD Name: DAELYTE

Regular O.T. : O.T.

Current Current . Regular To

Month Month To Date ~ Date
non-responsive

«* Confidential Business Information - Not for Release ***

=3

L]

)



0306/1507 L | Ec_@logy and Env'i'ronr'r'lent, Inc. .
| START 5 . - Contract: 68-W6-0011.
TDD Financi?l Status Rt_éport - Labor bétail

FEB 1997 -
TDD: ' S05-9607-016
TDD Name:  DAELYTE
o .. HOURS _
. _ 'Current_ Month- '~ - - Projectto Date -
Name P-Level Regular = Overtime -~ TOTAL . Regular Overtime - TOTAL

non-responsive

1 000574

*** Confidential Business Information - Not for_Re_]ease -



-

ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT

JANUARY 1997
TDD: S05-9607-016 _ Report Period: 12/22/96-01/25/97
PAN: 6U1601SI ' Approved Period of
TDD Name: Daelyte Performance: 7/31/96-
City: Detroit Percent TDD Technically
County: Wayne Complete (Hours): Data not available.
State: Michigan Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny Expended (Hours): Cancelled
U.S. EPA Project Manager: Lall Funding:
Contractor: Ecology & Environment, Inc. Activity Type:

Contractor Project Manager: Detroit/

III. DIFFICULTIES ENCOUNTERED DURING NEXT REPORTING PERIOD

were incorrectly charged to this TDD; an adjustment has been requested and will
appear in a subsequent invoice. :

[gm)
<D
()
o
€D
)



22113/1997 . - Ecology and Environment, Inc.

>

START 5 Contract: 68-W6-0011
TDD Financial Status Report - Cost Detail
JAN 1997

TDD:  S05-9607-016
TDD Name:  DAELYTE

Regular O.T.
. Current Current Regular
Hours Month Month To Date

non-responsive

*»* Confidential Business Information - Not for Release ***

- O.T. .

To
Date



)2/12/1997 B “_Ecology and Environment; Inc.

= START 5 " Contract: 68-W6-0011
TDD Financial Status Report - Labor Detail
JAN 1997 "

TDD: 505-9607-016

TDD Name:  DAELYTE

. HOURS -
. : Current Month = R -P'r.biecg to Date
Name ' P-Level Reqular Overtime .. TOTAL RegUIar Overtime TOTAL
non-responsive

000540

=+ Confidential Business Information - Not for Release ***



AE

ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT
NOVEMBER 1996

TDD: S05-9607-016 : Report Period: 10/27/96-11/23/96

PAN: 6U1601SI : Approved Period of

TDD Name: Daelyte Performance: 7/31/96-

City: Detroit : - Percent TDD Technically

County: Wayne Complete (Hours): Data not available.
State: Michigan Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny Expended (Hours): Cancelled

U.S. EPA Project Manager: Lall Funding:

Contractor: Ecology & Environment, Inc. Activity Type:

Contractor Project Manager: Detroit/

III. DIFFICULTIES ENCOUNTERED DURING NEXT REPORTING PERIOD

) were incorrectly charged to this TDD; an adjustment has been
requested and will appear 1n a subsequent invoice.

000630



12/94/1996 Ecology and Environment, Inc.
START 5  Contract: 68-W6-0011

TDD Financial Status Report - Cost Detail
NOV 1996

TDD: S05-9607-016
TDD Name: . DAELYTE

Regular O.T. O.T.
Current Current Regular To
Hours Month Monlth To Date Date

non-responsive

000631

*** Confidential Business Information - Not for ‘Release b



12/03/1996 - Ecology and Environment, Inc.
START 5 Contract : 68-W6-0011
TDD Financial Status Report - Labor Detail

NOV 1996
TDD: S05-9607-016
TDD Name: DAELYTE
- HOURS
Current Month Project to Date
Name P-Level Regular Overtime TOTAL Reqular Overtime TOTAL

non-responsive

000632

= Confidential Business Information - Not for Release ***



ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT
OCTOBER 1996

TDD: S05-9607-016 - Report Period: 9/22/96- 10/26/96

PAN: 6U1601S1 ' Approved Period of

TDD Name: Daelyte Performance: 7/31/96-

City: Detroit Percent TDD Technically

County: Wayne Complete (Hours): Data not available.
State: Michigan Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny Expended (Hours): Cancelled

U.S. EPA Project Manager: Lall Funding:

Contractor: Ecology & Environment, Inc. Activity Type:

Contractor Project Manager: Detroit/

1L DIFFICULTIES ENCOUNTERED DURING NEXT REPORTING PERIOD

) were incorrectly charged to this TDD; an adjustment has
IDsequent invoice.

non- responswe

90816



11/03/1996 Ecology and Environment, Inc.

START 5 Contract: 68-W6-0011

TDD Financial Status Report - Cost Detail
OCT-1996

TDD: $05-9607-016
TDD Name: DAELYTE

Regular O.T. O.T.

Current Current Regular To
TP Month Month To Date Date
non-responsive

000817

** Confidential Business Information - Not for Release ***



110311996 ~ Ecology and Environment, Inc.
START 5 Contract : 68-W6-0011
TDD Financial Status Report - Labor Detail

OCT 1996
TDD: S$05-9607-016
TDD Name: DAELYTE
HOURS
_ Current Month Project to Date
Name P-Level Reguilar Overtime TOTAL Regular Overtime TOTAL

non-responsive

00816

*» Confidential Business Information- - Not for Release ***



ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT
' SEPTEMBER 1996

‘"TDD: S05-9607-016 ' Report Period: 8/25/96-9/21/96

PAN: 6U1601SI Approved Period of

TDD Name: Daelyte " Performance: 7/31/96-

City: Detroit _ Percent TDD Technically

County: Wayne _ Complete (Hours): Data not available.
State: Michigan Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny . Expended (Hours):

U.S. EPA Project Manager: Lall Funding:

Contractor: Ecology & Environment, Inc. : Activity Type:

Contractor Project Manager: Detroit/

I.

II.

III.

IVv.

PROGRESS MADE DURING REPORTING PERIOD
START prepared monthly progress report. TDD canceled.
DELIVERABLES

Deliverable Due Date Date Delivered

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD
None.
ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

None.

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.

(007321



10/11/1996 -

Ecology and Environment, Inc.

START 5 Contract: 68-W6-0011
TDD Financial Status Report - Cost Detail
SEP 1996

TDD:  S05-9607-016
TDD Name: DAELYTE

Regular O.T.
Current Current Regular
Hours Month Month To Date

non-responsive

non-responsive

- *= Confidential Business Information - Not for Release ***



10/06/1996 * Ecology and Environment, Inc.
START 5§ Contract : 68-W6-b011
TDD Financial Status Report - Labor Detail
SEP 1996
TDD: S$05-9607-016
TDD Name: DAELYTE
HOURS
Current Month Project to Date
Name P-Level Regular  Qverlime TOTAL Regular  Qvertime TOTAL

non-responsive

=+ Confidential Busi.ness Information - Not for Release ***




ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT
' AUGUST 1996

TDD: S05-9607-016 Report Period: 7/28/96-8/24/96

PAN: 6U1601SI Approved Period of '

TDD Name: Daelyte ) Performance: 7/31/96-

City: Detroit Percent TDD Technically

County: Wayne ' Complete (Hours):

State: Michigan _ - Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny Expended (Hours):

U.S. EPA Project Manager: Lall Funding:

Contractor: Ecology & Environment, Inc. Activity Type:

Contractor Project Manager: Detroit/

. L

IL.

III.

IV.

' PROGRESS MADE DURING REPORTING PERIOD

Discussed project scheduling with OSC; no site work scheduled at this time.
DELIVERABLES
Deliverable Due Date . o Date Delivered

- :
DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD
None.

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD
Schedule site assessment.

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.

A N -

J J v



09/09/1996 Ecology and Environment, Inc.

START 5 Contract: 68-W6-0011
TDD Financial Status Report - Cost Detail
AUG 1996

TDD:  S05-9607-016
TDD Name: DAELYTE

Regular O.T. . .~ O.T.
Current Current Regular To
Ho Month Month To Date Date

non-responsive

non-responsive

**+* Confidential Business Information - Not for Release ***



b )

09/09/1595 Ecology and Environment, Inc.
START 5 Contract : 68-W6-0011
TDD Financial Status Report - Labbr Detail

AUG 1996
TDD: S05-9607-016
TDD Name: DAELYTE
HOURS
Current Month Project tg Date
Name . P-Level Regular Overtime TOTAL . Reqular Overtime TOTAL

non-responsive

A

=
<3
T
3

** Confidential Business Information - Not for Release ***



Contractor
Equipment by CLIN

Page: 1
Projection Name: Daelyte Date: 01/08/98
Projection Type: Initial
o ..y Ctr. Hrs/ Reg Mob Stby Decon Task Task ’ Projected Total

CLIN Equipment Deséription Code Days Qty Days Days Days Days Code Description Cost Cost

non-responsive




Contractor
Personnel by CLIN
Page: 1

Projection Name: Daelyte Date: 01/08/98
Projection Type: Initial

non-responsive




Contractor
Other Direct Costs (0DC)

Page: 1
Projection Name: Daelyte Date: 01/08/98
Projection Type: Initial
(_Etr. Vgnd Unit Task Task Projected Total
Description Code Code Cost Type Cost Units Qty Code Description Cost Cost

non-responsive




ATTACHMENT Q

Cost Center: ACKNOWLEDGEMENT OF COMPLETION Contract No.:
(KJ5103 PERFORMANCE OBSERVATION REPORT 68-W6-0011
Contracior: Ecology and Environment. inc. TOD No.

Sox-907 =§03

Reporung Element: 1 Dateys) nf,Reported QObse /vanon l Approx. No. of Hours

ReEqion 5 YW — 3/ y s

?ﬁ/u)ntg? O/ TAXX

Pertormance, Evaluation Category:

ALY TICAL, PROTECT —

Descriouon of Contractor Observation By:

St ansbyaiss s compll s

M/MLWWA

Rating: 5.4.3.2. 1 / ‘ Signature of Contractor:

Date:

Descnption of EPA Observation By:

Name/Title

Rating: 5.4.3.2.1 | Signature of EPA:

' Date:

Signature of Regionai POR Coorainator:

‘ Date:

HQ Coordinator's Evaluation 8y:

NamerTitle

Rating: 5.4,3.2.1 - ‘ Signature of HQ:

\ Date:

DPQ Action: - Accameo - Accameu with Exceptions

— Rejectea

Cost to Date: .Z:%_,C Date: ? / /< / ?ﬂ Hours 1o Date: o

F:sumated Cost to Closure: | Totat Hours to Closure:

! cenﬂy that the attached matenals meet ana compiy
with all requirements of the subject TDD.

TATL Signature (intenm) TATL Signature (finat)

Date:

Intenm

Finai

| acxnowiegge that { have been provided with the materiais and services
specitied in the supject TDD within its original or revised time frames.

DPQ Signatura tintenm: OPO Signature tfinail

Data:

Intenm

Finat

Distbunon:
Sheet ' whrre - HQS Coorxnaror
Shem 2 Whae -0POCoov
Sham 3 Biue - TATL Coov
Shewt 4 Green - ZPM Cooy
Sheet 5 Canary -POCcov
Sheat 6 Pve <COCoov- -
Shee 7 Gowervyon -JPOIr:m

oa2za7.PM3



-

‘.-'ﬁ.\
Cost Center: ACKNOWLEDGEMENT OF COMPLETION | + Contract No.-
000607.KJ05.03 _ | 68-w6-0011
. , : - . TDD No.
Contractor: Ecotogy and Environment, inc. o ' | s05-9807-004
Reporung Eiement: .- Datets) of Reported Observation Approx. No. ot Hours  :  Account NG.
. : :
{———REGION V START | Z/8/98. -11/30/98 ' 300 ' 058104045 H———

Pertormance Evaatca Category:

SITE_ASSESSMENT - DAFIYTF
Descriotion of Contrac:sr Opservation By:

HELLIE

The OSC has approved closure of this TDD. All activities have been completed by START. The OSC
has accepted the final deliverable produced by START.

Rating: 5.4.3.21 © Signature of ‘Contractor: ' l Date:
N/A | . |
Descripuon of EPA Coservation By: o . L o
Name/Tnle
Raung: 5.4.3.2.1 - Signature of EPA: . i Date:
Signature of Regitonal POR Coorainator: | Date:
HQ Coorainator's Evasauon By:
Name/Title /
Raung: 5.4.3.2.° . Swgnawre of HQ. . . Date: .= i
| L T
DPO Acti = _ Acceotec Acceptea with Exceotions . - Reiecteo |
Costto Date: _( & 9.5« Date: _IL[2(G9Y | Hours 10 Date: __/ 9 V. s
Estmated Cost 1o Closure: &£ , 313, o4 I Totat Hours to Closure: _/ 1%, 25

| centity that the anacnea materiais meet ana compiy Dat / /
with all requirements ot the supréct TDD. Se /2K

%f/f/ '. /ﬂ/lﬁJW ‘ i/ /";;;nd

: / TL Signature (fhtenm) TL. Signature thnal)

Finat
| .
| acknowieage that | nave peen provigea with the rnaterials ang services " Date: 9_ 3 (
speciied in tne supject TODD wirun s oniainat or revisea ume rrames. ' / 0 43
J'Q'VULMA—(, C Z’,m r}meA/uv [{“SD/Z—/ | 7 /od
PO Signature 1intenm ®0 Signature ttinat) Finai
Oistnounon ’ 20287 PN

aneet 1 wrile - HQS Coorainator
Sneet 2 White -DPQCoo/
Sneet 3 Bue -TATLCoov
Sheet 4 Greer -ZPMCozc.
Sheet 5 Lanars -POCo0:

Sneel 6 Pins . -COCoor



- by

has accepted the final deliverable produced by START.

Cost Center: ' ACKNOWLEDGEMENT OF COMPLETION i Contract No.:
000607.KJ05.03 l 68-46-0011
. , . TDD No.
Contractor: Ecology and Environment, Inc. | S05-9807-004
Reporung Eiement: . Dateis) of Reported Observation - Approx. No. of Hours  © Account No.
| BEGION V START 7/8/98 -11/30/98 | 300 | 05804016 ———
Pertormance Evaluaricn Category: :
SITE ASSESSMENT - DAELYTE
Descripuon of Contraciar Ooservano_n By:
HELLIE

The 0SC has approved closure of this TDD. All act'ivities_ have been comﬁleted by START. The 0SC

Raung: 5.4.3,2, 1 . Signature of Contractor: : - Date:
' CNA ‘ o
Descrioion of EPA Coservaton By: . I o
S . Name/Title
\
Raung: 5.4.3,2,1 . Signature of EPA: i Date:
Signatwre of Regional POR Coorainator: i Date:
HQ Coorainator's Evaatnon By:
Name/Title
Raung: 5.4.3.2. 1 . - Sgnature of HQ. " Date ' -
' ’ b . . -®
| _ |
DPQO Actr ~ Accepted " Acceoteo with Exceptions 1 ~ Relectec
Costto Date: _(p & 4.5 ¢ Date: 1L/ P(4% | HoustoDaer [9Y A5
Estmated Cost to Closure: Total Hours to Closure:
I certity that the atacnea materials meet ang comply ' Date: / /
with all requirementsi ot the supyéct TDD. | 4 LS5e d '
/ l o interim
/" TiSignawre ftenm) TL Signature (final) 1 Firal
| acknowledqge tnat | nave been provicéa with the rnateriais an_d services : Date: 9'/3 / Q
specifiea in tne suoject TDD wit'in its original or revised tme irames. ! / ! 0' q
B t . C l: : i interim
R !
PO Signature nintenm PO Sgnatwre ttinal) Finai
Distribunon i ) . ' 00287 PM:
Snheet 1 Wnite ~'HQS Cooromnator "
Sheet 2 Wiite -DPOCoov
Sheet 3 Biue - TATLCopv
Sneet 4 Greer. © -ZPMCoc
Snheet 5 Canary ~POCooy
Sneet 6 Pinx -COCopy I

Sneet 7 Goienroo - DPQintenm



EPA

U.S. EPA, Region 5

START
Technical Direction Document

TDD: 9807-004
Amendment: A
Contract: 68-W6-0011

Chicago, IL
TDD .
Contractor: Ecology & Environment Verbal Date:
Inc Start Date:-
Purpose: Incremental Funding Completion Date:11/30/98
Priority: High ' Funding: CERCLA

Overtime: No

Project/Site Name: Daelyte Services Site

WorkArea: CERCLA Site Assessment Activities

Project Address: Activity: Assessment Activity
County: Work Area Code: IV.A
City, State Zip: Detroit, MI Activity Code: SI
SSID: CERCLIS: FPN:
Operable Unit:
Authorized TDD Ceiling: . .
Previous Action(s) This Action New Total
Base Cost/Fee $5,000.00 $5,000.00 $10,000.00
LOE 100.0 100.0 200.0
Accounting and Appropriation Information SFO:
DCN Budget | Appropriation | Budget Org/ Program Object Amount Site/Project Cost IFMS
FYs Code Element Class Org/Code | ]
DAQ048 98 $5,000.00 AHB
Funding: . :
Previous Action(s) This Action New Total -
[ Dollars] $5,000.00] $5,000.00] $10,000.00

Work Breakdown Structure

Description of Work:

Under the START SOW IV.A_, additional funding and hours were needed to allow for 3 START team members in the field, OSC
requested a full sample plan prior to site work; data validation will be inténsive based on the matrix and analysis
requested by EPA. The initial budget did not consider these factors.

Task Monitor Section

Task Monitor: Date:
Phone#:. _
Project Officer Section
Project Officer: J'WAM C m Date: q / 2 ,4 3_
Contractmg Officer Section
Contracting Officer: Date:
Contractor Section
Accepted By: Date:

=y." P

widdil s




EPA

U.S. EPA, Region 5

START
Technical Direction Document

TDD: 9807-004
Contract: 68-W6-0011

Chicago, IL

TDD

Contractor: Ecology & Environment Verbal Date:
inc Start Date:

Purpose: TDD Initiation
Priority: High
Overtime: No

Completion Date:10/30/98
Funding: CERCLA
Funding Description:

Project/Site Name: Daelyte Services Site

WorkArea: CERCLA Site Assessment Activities

Project Address: Activity: Assessment Activity
County: Work Area Code: IV.A
City, State Zip: Detroit, Mi Activity Code: Sl
SSID: CERCLIS: FPN:.
Operable Unit:
Authorized TDD Ceiling:
Previous Action(s) This Action New Total
Base Cost/Fee ' $0.00 - $5,000.00 $5,000.00
LOE 0.0 ' 100.0 -100.0
Accounting and Appropriation Information SFO:
DCN |Budget| Appropriation | Budget Org/- Program Object Amount Site/Project Cost IFMS
FYs Code Element Class Org/Code
DA0048 98 $5,000.00 : AHB
Funding: _
Previous Action(s) This Action New Total :
[ Dollars| $0.00| $5,000.00] $5,000.00|

Work Breakdown Structure

Description of Work: .
Under the START SOW IV.A., the contractor shall perform the following tec_hnical'activities:
a. Obtain and review existing site, facility and/or release data provided by EPA.
h. Conduct a site visit.
i. Document site conditions with 35mm camera and/or VCR or 8 mm video camcorder, sketches, and/or logbook
description.
j. Assist EPA in determining if there is an immediate threat to public health or the environment. Based upon this .

assessment, the con-tractor shall make recommendations to EPA on the potential need for a removal action, further
investigation, no fur-ther EPA action, state referral, referral to other Federal Agencies or EPA programs, facility actions,
or other actions which may be sug-gested. EPA will review these recommendations and make the final determinations

regarding the appropriate courses of action.

k. Determine site characteristics (populations, sensitive environ-ments, site usage, hydrogeological and meteorological
conditions, and other pertinent site conditions) as defined by TDD.

Develop a health & safety plan for field activities.

Perform air monitoring and/or air sampling.

<cos

Develop site sampling & QA plan for field activities.

Perform analytical data validation_i.e. run error analysis, determine percent confidence or determine data accuracy.

Task Monitor Section

Task Monitor: Partap Lall - Date:
Phone #:
Project Officer Section

Date: *

779]28

g

Contracting Officer Section

ject Officer: . r :
Project Officer mm C\ ' W

Contracting Officer:

Contractor Section

Accepted By: W

Date:" ‘

2/5/9%

Date:

V4



Cost Center: i KNOWLEDGEMENT OF COMPLETION i Contract No.:
000607.KJ05 .03 { _ AC ED , | 68-ws-0011
. : . i TDD No.
Contractor: - Ecology and Environment, Inc. f 583 Y807-803
Reporting Eiement: | Dateis) of Reported Opservation : Approx. No. ot Hours i+ Account No..
REGION V START 7/8/98 -9/30/98 | 0 | _osmuacotyaxx |

Pertormance Evaluation Category:
' ) ANALYTICAL SERVICES - DAELYTE

Description of Contractor Opservation By:
HENDREN

Analytical services are completed and the data has been reviewed. .

Ratng: 5.4,3,2,1 . Signature of Contractor: l Date:
N/A | o , i

Description of EPA Opservation By:

Name/rme
Rating: 5.4,3,2.1 " Signature of EPA: i D_ate;
Signature of Regional POR Coorainator: . o , Date:
HQ Coordinator's Evaiuation By:
Name/Title
{
Raung: 5.4,3,2.1 . Signature of HO: _ : . Date: -
DPO Action: ~ Accepted Accepteo .0 Exceptions ~ Relectea
Cost to Date: W\ e Date: 9/ 3>/7 )( | Hours to Date: <
/5 #9.¢ 4 o
Estimated Cost to Closure: $ Q 5%29. (l 2 Total Hours to Closure: _ ,@(

| centity that the anachec materials meet ang comply

| =Y
%MW ! ﬂ//?/oo

TL Signature intenm) . TL Signaiure (final) Final
| acknowledge that | nave been provided with the materials and services : | Date: / /Sl [
specitied in tne subject TDD witan its original or revised ume irames. . 0 9

Fovwine C It dmnaiue C Lhode | i”r?/oo

PO Signature tinterim) PO Signature (final) . Final
Distnpution ’ ' 00287 PAZ
Sheet 1 Wrute - HQS Cooromator
Sheet 2 White -DPQCopy
Sneet 3 Biue ~-TATL Copy
Sneet 4 Greer: - ZPM Coov ’ . i

Sheet 5 Canary -PQCopy

Conci £ Aa ~Ar o



e “v - .
Tt

Cost Center: ! ACKNOWLEDGEMENT OF COMPLETION

i Contract No.:
000607.KJ05.03 | | 68-Ws-0011
Contractor: Ecology and Environment, inc. i TQ&%.’;‘SW-go;

Reporting Eiement: | Dateis) of Reported Observation : Approx. No. of Hours i Account No.
REGION V_START . 7/8/98 -9/30/98 | 0 | osauacoiraxx

Pertormance Evaluaton Category:
ANALYTICAL SERVICES - DAELYTE

Descripuon of Contractor Opservation By:
HENDREN

Analytical services are completed and the data has been reviewed.

Rating: 5.4.3,2 1 . Signature of Contractor: ' ' ' Date:
N/A

Description of EPA Opservanon By: el me
. - : : - Name/Title

Rating: 5,4, 3,21 Signature of EPA: i Date:
Signature of Regional POR Coordinator: " Date:
HQ Coordinator's Evaiuation By:
Name/Title
Rating: 5.4.3.2 1 . Signature of HQ: : i Date: -
DPO Action: ~ Accepted " Accepted with. Exceptions — Rejecteo
Cost to Date: < Date: 9/39/72\/ | Hours to Date: <
1;5?7,62 ;"?’e T ;
Estimated Cost to Closure: Total Hours to Closure:
i certify that the attached materials meet and comply : D&/Z / ? )
‘ ot Intenm
TL Signature tintenm) ' TL Signature (final) | Fina!
| acknowiedge that | nave been provided with the materials aqd services ! Date: / / g»r
specifieo in the supject TDD witun its oniginal or revised time frames. ' /O , /31 9
Jovuine C s~ | menm
- PO Signature rintenmj PO Signature ttinal) Finai
Distribution 00287.PM2
Sneet 1 Write - HQS Coorainator _
Sneet 2 White -DPOCopy
Sneet 3 Biue -TATL Cooy
Sneet 4 Greer ~2ZPM Copy
Sheet 5 Canary - PO Copy
Sneel 6 Pinn -COCopy

Sneet 7 Gowgenroo - DPQO intenm



EPA

U.S. EPA, Region 5

START ‘
Technical Direction Document

TDD: 9807-803
Contract: 68-W6-0011

Chicago, IL L
TDD
Contractor: Ecology & Environment Verbal Date:
Inc Start Date:
Purpose: TDD Initiation Completion Date:09/30/98
Priority: High Funding: CERCLA
Overtime: No Funding Description:
Project/Site Name: Daelyte Serwces Site WorkArea: Technical Support Actlvmes
Project Address: Activity: Analytical Services

County: Wayne
City, State Zip: Detroit, Ml

Work Area Code: IV.D.1
Activity Code: LA

SSID:: CERCLIS: .FPN:
Operable Unit:
Authorized TDD Ceiling: - . .
Previous Action(s) : This Action New Total
Base Cost/Fee $0.00 $2,774.00 $2,774.00
LOE 0.0 0.0|: ' 0.0
Accounting and Appropriation Information - : . SFO:
DCN |Budget| Appropriation | Budget Org/ Program Object Amount Site/Project . Cost IFMS
FYs : Code Element Class Org/Code
DAGO%S | 96 $2,774.00 AHE |
DAoO ' AG
d—r/Fuﬁdmgg ¢ K : . AG * £l
Previous Action(s) , This Action New Total
[ Dollars | $0.00| . $2,774.00] $2,774.00|

Work Breakdown Structure

Description of Work:’

The contractor shall provide analytical services to EPA, as identified in Task IV.D.1 of the: START SOW. The
contractor shall b) procure analytical services in compliance with EPA requirements, and doucment the inspection of
products delivered by the subcontractor for the following:

Analysis of 2 liquid samples for VOCs, SVOCs, TOX, RCRA metals"including Copper,' Zinc, PCBs and TPH;

Analysis of 3 liquid samples for reactive cyanide, reactive sulfide;

Analysis of 10 liquids for pH

Analysis of 3 sblid samples for TCLP-Metals, including Copper, Zinc.

Verbal results due 8/20/98.
Hardcopy results due 8/27/98.
Confirms verbal given 7/8/98.

Charge labor for procurement to S05-9807-004.

Task Monitor Section

Task Monitor: Lall
_ Phone #

Date:

Project Off cg Sectlon
Project Officer:

W (‘) W Date:

Contracting Officer Section

9712/ 99

Contracting Officer: Date:
Contractor Section .
Accepted By: Date:

S/




o

Cost Center: ' ACKNOWLEDGEMENT OF COMPLETION Contract No.
KJ5102 ‘ 68-46-0011
Contractor: * Ecology and Environment, Inc. TDD No.
. $05-9712-003
Reporting Eiement: Date(s) of Reported Observation Approx. No. of Hours | Account No.
REGION V START - 12/3/97 -2/19/98 100 | 7D030151XX
Performance Evaluation Category: - .
_ SITE ASSESSMENT - DAELYTE SERVICES
D ipti ation By:
escnpnor? of Contractor Observati y ELLIOTT
The 0OSC has approved closure of this TDD. ALl éctiyities have been completed by START. The OSC
has accepted the final deliverable produced by START. . :
Rating: 5,4.3,2, 1 | Signature of Contractor: Date: .
N/A o " .
|
Il
Description of EPA Observanon By: - . e |
: : Name/Tltle
Rating: 5, 4, 3,2, 1 Signature of EPA: Date: T
Signature of Regional POR Coordinator: Date:
HQ Coordinator's Evaluation By:
Name/Title
Rating: 5.4.3,2, 1 _ Signature of HQ: i Date
DPO Action: ~ Accepted ' = Accepted with Exceptions ~ Rejected

Cost to Date: J?—/J Ys Date: MZZL Hoursto Date: _$6. 2

Estimated Cost to Closure # a OS-/ ? 5/ | Total Héurs to Closure: é (‘/' S

| certity that the attachgd materi

: . ply -
with aiye Yo
. . l jpet

TL Signalure’(inrerim) i TL Signature (final)

B /19/2¢

7/ o ey

Final

! acknowledge that | have been provided with the materials and services
specifieg in the subject /DD within its original or revised time frames.

ol C . MNad MC’W

> /adm/

'77/"")761

PO Signature (:menm ) PO Signature (final) - {Final’
Distribution: | 00287.PM;
Sheet 1 White - HQS Cooramnator .
Sheet 2 White -DPO Copy
Sheet 3 Blue ~TATL Copy -
Sheet 4 Green -ZPM Copy
Sheet 5 Canary -POCopy
Sheet 6 Pink ~COCopy

Sheet 7 Goldenroo - DPOimenm



VA

téf&'. /

Cost Center:

ACKNOWLEDGEMENT OF COMPLETION

Contract No.:

KJ5102 68-46-0011
. ] TDD No.
Contractor: Ecology and Environment, Inc. $05..0712-003

Reporting Element:
REGION V START

Date(s) of Reported Observation
12/3/97 -2/19/98

Approx. No. of Hours
100

| 70030151

Account No.

Performance Evaluation Category:

SITE ASSESSMENT

DAELYTE SERVICES

ipti ion By:
Descrllpuon of Contractor Obse_rvatlo y ELLIOTT

The OSC has approved closure of this TDD. All activities have been completed by START. The OSC
has accepted the final deliverable produced by START.
Rating: 5,4, 3,2, 1 Signature of Contractor: Dla_te
: N/A e L R A P e N 'l :..... e . - .|,. . x: te: l 3 I R N LT PR W ' ;
RN B R (L NS ST B P : ! I
Description of, E.EA_,OpsLer.__v_atip__n,,By:, . :_. T R Nt SR T o _
Er ! ' ' T Name/Tnle Ml
";-.;gz G l.' : a
Rating: 5, 4,3,2.:17 - ‘ Si’gnf\ture of EPA: Date:
Signature of Regional POR Coordinatoé\\ Date:
HQ Coordinator's Evaluation By: J
Name/Title
,\I. - . i n ! I.:'.'i"'-v?’_.l,
Rating: 5.4.3,2,1 , Signature’of HG: " ¥ 7’ "Date:
DPO Action: - Aééebied Accepted with Exceptions Rejected

Cost to Date: 44?./('/. vs .Da.te:"_"a : Jo ¥

‘Estimated Cost to Closure: - -

Hours 10 Date:

5S¢ a5

K

Total Hours to Closure:

i B9/ %f’
Interim
.';i T Slgnarure'(/menm)-' ] TL Signature (final) g Final
gE acknowledge that I have been provnded with the matenals and services Date / / /
'specme jn the’ subject T D withun its ongmal or revised time frames. 25/ 9
Imenm
' POSlgnarure (lnrerlm) I PO Signature (final) Final !
‘Distribution: | o : G G SRS 00287.PM3
Sheet'1 White '~ HQS Coordinator e e el T
Sheet 2 White -DPO Copy ' I
Sheet 3 Blue -TATLCopy -. -
Sheet4 Green ~ -ZPMCopy - = ., .
Sheet 5 Canary. = -POCopy ' : J4' o
" Sheet's Pink’ -CoCopy '

Sheet.7 Goldenrod - DPO intenm
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o START CONTRACT
ECOLOGY AND ENVIRONMENT, INC.
CONTRACT NO. 68- W6 0011

TECHNICAL DIRECTION DOCUMENT (TDD)

1A, Cost-Cénter:
'1B. Account No.:
3R Pr;ority- High

4A. Estimate.of

Total Hours: 100

Total Costs: 5,000

4B. Overtime Approved:Yes

6. Source of”Fdhds:CERdﬂh
7. CERCLIS-ID#:

9. Type of Activity:
' Site Assessment:

.io General'Descriptioh'

2. :TDD'NO.:SOS-9712-OO3

 3B. Key EPA Contact:

Name: Lall

Phone:

5A. EPA Site Name:
Daelyte Sérvicés Site

5B. SSID#-
5C. city/County/State.
Wayne County

8A. Completion Date:02/28/98

8B. Referénce.Info=Nb

-11. Desired Report Form:

Letter Report

' The contractor shall prov1de technical activities as identified in"

'task IV A, of the START SOW

-12, Specifzc Elements.

See page 2 for spec;flg“elements.

' 13. Interim Deadlines:

:14,_Authorizing I

16, Authorlzlng.co.

(Slgnature)

15. Date: ./
a5y

17. Date: '

(Slgnature)

" 18. Accepted by STARTL (note any exce

19. Date: -

2L/ 93



START CONTRACT REGION v
ECOLOGY AND ENVIRONMENT, INC.
- CONTRACT NO. 68-W6-0011
TECHNICAL DIRECTION DOCUMENT (TDD)
_ TDD NO.: S05-9712-003
The contractor shall perform the follovying tasks:
h. Conduct a site \)isit :

. Document site condltlons with wntten and visual documentation i.e., 35 mm camera and/or VCR or
8mm v1deo camcorder, sketches or. Iogbook description.

L. Determlne pol!utant d;spe_rsal ppthways.

Y. Assess risks associated wifh'_a.sité.
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Bustd
START CONTRACT
ECOLOGY AND ENVIRONMENT, INC.
' CONTRACT NO. 68-W6-0011
TECHNICAL DIRECTION DOCUMENT (TDD)

1A. Cost Center: "<‘779'/f53 2. TDD No.:S05-9712-013
1B. Account No.: 7D(3¢;f2Xe.
3A. Priority: High 3B. Key EPA Contact:

Name:Durno, Mark

Phone: :
4A. Estimate of SA. EPA Site Name:
Total EHours:40 _ Ring Master Steel
Total Cost®:$2,000 om
4B. Overtime Approved: NS Ye 5B. SSID#

_ : 5C. City/County/State:

6. Source of Funds:CERCLA ' Wayne, Wayne County, Michigan
7. CERRCLIS ID#: . 8A. Completion Date: 02/28/98

8B. Reference Info:No
9. Type of Activity: 1l. Desired Report Form:

Emergency Resgponse Letter Report

10. General Description

The contractor shall provide technical support as identified in START
SOW IV.B.1

12. Specific Elements:

See page 2 for specific elements.

13. Interim Deadlines:

14. Authorisin%zsgu. 15. Date:
2d e AZMQ% a//5/77
{(Signature)

16. Authorizing €O: 17. Date:

" (Signature)

18. Accepted by STARTL (note gy excgptions}: 19. Date:

/T S97

..4//"
7
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START CONTRACT REGION V
ECOLOGY AND ENVIRONMENT, INC.
CONTRACT NO. 68-W6-0011
TECHNICAL DIRECTION DOCUMENT (TDD)
TDD NO.: $05-9712-014
The contractor shall provide the following support:

- Conduct site visit. |

- Assess threats ang risks associated with the site and make recommendations to OSC as to whether a
rempval action is needed.

- Determine site characteristics (i.e., sensitive environments, site usage).
- Determine extent of contamination. '
- Develop and implement health and safety plan.

- Document site conditions with written and visual documentation (photos, video, sketches, or logbook
description). . .






